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SEATILE ARKS
ANDRECREATION

Project Review Committee-

South Lake Union Park Development
Meeting #13 AGENDA

January 11, 2007, 3:30pm — 5:00pm.
SLU Armory North Conference Room

Committee Members: Absent
Ken Bounds Parks, Superintendent | ken.bounds@seattle.gov 684-8022
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937 X
Jordan Royer Mayor’s Office jordan.royer@seattle.gov 233-0069 X
Phyllis Lamphere SPF lampherepl@aol.com 748-7355
John Nesholm SPF jnesholm@I MNArchitects.com 682-3460
Lyn Tangen Vulcan lynt@vulcan.com 342-2447
Alex Bennett CWB, President alex(@urbanvisions.com 621-2601
Staff:
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org | 332-9900
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031
Kristen Eyman Parks, Admin. kristen.eyman(@seattle.gov 684-7161 X
Betsy Davis CWB betsy@cwb.org 382-2628
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831
Guests:
Ann Farrington MOHAI ann.farrington(@seattlehistory.org 324-1126 X
Andrew Whiteman Burke andrewt(@u.washington.edu 685-3039 X
Sharon Coleman Vulcan sharonc@vulcan.com X
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA 98368. X
Gary Ritzman NW Seaport
Todd Burley SPF

Introductions

Review previous meeting minutes from December

Minutes did not summarize parking study well. Minutes will be revised for review at
next meeting. SPF has raised $15 million, not $1.5 million to date.

3. Project update

Toby provided an update on the project - excavation is underway. Sheet piles are
scheduled to arrive on Feb. 23. Driving of the sheets will take approx. 2 weeks. For
the planned groundbreaking ceremony, the sheets would need to be on site by 2/27 at
the latest. For the March Project Review Committee meeting, the Parks staff will
present options for completing the ped. bridge, including costs, contracting methods
and funding options.
Permits: SSDP was noticed last month on 12/26/06, to be issued on: 2/12/07

Bldg permit: two weeks after SSDP permit

ACOE permit by: end of February
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Hand out final parking study

Kevin Bergsrud presented the final parking study. John was concerned that the study
did not address future MOHALI parking needs. Toby stated that MOHAI had been
directly involved in the review of the document, and did not submit review
comments. Betsy asked if the CWB needed to look at off-site parking options or
would Parks staff do that? Ken stated the study is a working document and will need
to be revisited and updated every few years. It’s a framework or guide. The parking
for large festivals will need to be looked at separately. Most of the current parking
lots in the area will go away in the future as the area develops.

Phyllis commented that MOHAI may want the temporary park parking to be retained
long-term. Lyn stated that Vulcan would oppose that.

Next steps —Victoria and Kevin will meet with Betsy to start discussions about
parking management.

History Trail
Betsy reported that the contract with MOHALI had been signed and the research was
largely complete. A meeting will be scheduled with SPF regarding the stations.

Open Agenda items

SPF-CWB funding - Karen brought up the issue of timing of SPF funding that will go
to the CWB, as shown in the project budget. The funding to be matched by CWB
will be used for design and permitting of the future CWB building (shown in the plan
south of the Armory). $120K has been requested now to match CWB funding. SPF
has raised $200K for phase 1. Ken responded that CWB should coordinate with
NWSeaport and MOHALI to look at the need for ancillary facilities — storage and
office space, and to review in the context of both building the armory and future
CWB building. The come back to the project review committee with options. There
is a need to look at what has to be on-site and what can be located elsewhere. CWB
is about to select an architect for their future building. The timing was not addressed
in the MOA between SPF and CWB.

John suggested that cash in hand vs. pledges should be reviewed. Karen will follow
up with a cash flow breakdown.

Kimberley asked how the funding going directly to CWB could for accounted for
(subtracted from the overall $10 million commitment to the City).

Circulation Issues — Betsy brought up her concerns with vehicle circulation including
school buses, tour buses for seniors, and loading/unloading for long-term exhibits,
short-term for catering, service trucks to the boats. What signage will be allowed for
CWB and MOHAI? There are future operational issues that will need to be worked
out.

Groundbreaking - Phyllis questioned the timing of the groundbreaking and whether it
had to be at the end of February. Ken responded that the timing is up to the
foundation and can be set to best meet the needs of SPF’s fundraising.

Action items for next meeting

Confirm next meeting time

Next meeting: Thursday, Feb. 8, 3:30-5:00 pm.
Adjourn
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